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 JEFFERSON SCHOOL DISTRICT 
Measure J Citizens’ Oversight Committee 


Thursday, March 28, 2013 
 
 


BOARD ROOM    1219 WHISPERING WIND DRIVE     12:30 P.M. 
AGENDA 


 


12:30 P.M. - Open Session  
 
1.  OPEN SESSION  
 a. Call to Order 
 b. Roll Call to Establish Quorum 
 c. Pledge of Allegiance 
 d. Approval of Agenda  
  
2. PUBLIC HEARING – Presentations are limited to items not on the agenda.  When you are recognized, state your name and then 


proceed with your presentation.  State law prohibits the Trustees from taking action on any item not on the agenda.  No person shall speak 
for more than three minutes, and the total time allotted for discussion for one item shall not exceed twenty minutes.  
  


 


For items on the agenda, a person wishing to be heard by the Board shall first be recognized by the Chairperson of the Citizens’ Oversight 
Committee and shall then proceed to comment as briefly as the subject permits.  Individual speakers shall be allowed three minutes to 
address the Committee on each item.  The Committee shall limit the total time for public input on each item to twenty minutes. 


 


 
3.   APPROVAL OF AUGUST 21, 2012 MINUTES     • Action 


 


4. UPDATE ON MEASURE J PROJECTS AND TIMELINE    • Information 


 - GRASS FIELDS 


- SERIES B FUNDING 


 


5. INPUT FOR APRIL NEWSLETTER      • Information 


 


6. REVIEW NEW CONTRACTS OBLIGATING BOND FUNDS   • Information 


 


7. APPROVAL OF EXPENDITURE REPORTS FOR CURRENT PROJECTS AND PROGRAMS  • Action


 - RGM CHANGE ORDERS 


 


8. COC TERMS 


 


9. FUTURE BUSINESS 


 


10. UPCOMING EVENTS  


 


11. ADJOURNMENT 
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JEFFERSON SCHOOL DISTRICT 
MEASURE J CITIZENS’ OVERSIGHT COMMITTEE 


Meeting Minutes 
August 21, 2012 


 
In Attendance: Nicole Riley, Raul Salazar, Craig Saalwaechter, Jennifer Couch, Nineb Tumazi, 
Steve Abercrombie, Committee Members; Superintendent Dana Eaton; CBO Mindy Maxedon; 
Administrative Asst. Grace Merritt; Char Yarnall, PJHM Architects; Anthony Continente, RGM 
Associates 
 
 
1. OPEN SESSION  
 a. Call to order – 1:08 PM by Nicole Riley, Committee Chairperson 
 b. Roll Call – Russell Lovell was absent; Jennifer Couch and Steve Abercrombie arrived 
 shortly after the meeting was called to order. 


c. Pledge of Allegiance 
d. MSA (Saalwaechter/Salazar) approve the agenda 
Ayes – 4   Noes – 0 Absent – 3  Abstain – 0 
Riley, Tumazi,     Abercrombie, Couch, 
Salazar, Saalwaechter    Lovell 
 


2. PUBLIC HEARING – no comments 
 
3. APPROVAL OF JUNE 22, 2012 MINUTES   
 MSA (Saalwaechter/Couch) approve the June 22, 2012 minutes 


Ayes – 5   Noes – 0 Absent – 2  Abstain – 0 
Riley, Couch, Tumazi,    Lovell,  
Salazar, Saalwaechter    Abercrombie 


 
4. UPDATE ON MEASURE J PROJECTS AND TIMELINE – Dr. Eaton shared pictures of the
 site projects which show good progress.  Char Yarnall provided an updated project 
 timeline. 
   
5.  SHARING OF MAY NEWSLETTER – The August 2012 newsletter was provided for 


 review.  Construction site safety is being stressed in the newsletter and with the students at 
 school. 


  
6.  REVIEW NEW CONTRACTS OBLIGATING BOND FUNDS – There are no new contracts. 
 
7.  APPROVAL OF EXPENDITURE REPORTS FOR CURRENT PROJECTS AND 


 PROGRAMS – Project budgets and general ledger reports were reviewed by the  committee.  
 With the new finance system in place report formats have changed.  It was requested that 
 total encumbered and ending balance Series A funds expenditures be provided.   Mrs. 
 Maxedon will provide this to the committee. 


 
 The district was awarded a $50,000 grant for environmental testing and work to be 
 performed at the Jefferson School site.  PJHM was instrumental in the grant application 
 process. 
 MSA (Salazar/Abercrombie) approve expenditure reports 


Ayes – 6   Noes – 0 Absent – 1  Abstain – 0 
Riley, Couch, Tumazi,    Lovell 
Salazar, Saalwaechter, Abercrombie     
 


8.  REORGANIZATION OF COMMITTEE MEMBERS  
 MSA (Salazar/Saalwaechter) nominate Nicole Riley as chairperson 


Ayes – 6   Noes – 0 Absent – 1  Abstain – 0 
Riley, Couch, Tumazi,    Lovell 


 Salazar, Saalwaechter, Abercrombie 
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 MSA (Riley/Couch) nominate Steve Abercrombie as vice-chairperson 
Ayes – 6   Noes – 0 Absent – 1  Abstain – 0 
Riley, Couch, Tumazi,    Lovell 


 Salazar, Saalwaechter, Abercrombie 
 
 MSA (Tumazi/Salazar) nominate Craig Saalwaechter as secretary 


Ayes – 6   Noes – 0 Absent – 1  Abstain – 0 
Riley, Couch, Tumazi,    Lovell 


 Salazar, Saalwaechter, Abercrombie 
 
9. FUTURE BUSINESS – Members discussed lines of communication with our families.  


School newsletters and the bond newsletter are keeping our community well-informed.  
Regular updates are added to the district website, also.  Members suggested Dr. Eaton 
share Measure J information at parent club meetings. 
 


10. UPCOMING EVENTS – The next meeting is scheduled for November 27, 2012 at 1:00 PM 
 
11.  ADJOURNMENT  
 Abercrombie/Saalwaechter at 2:00 PM 
 
 
Respectfully submitted, 
 
 
 
 
Dana Eaton 
Superintendent 
Jefferson School District 
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Je!erson School District 
Citizens Oversight Committee 
Development of Budget/Expenditure Summary 


1 


November 27, 2012 







v 
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Project Expenditure Reporting 


Measure J Project Budget Planning / Expenditures 
Summary Sheet. 


 - First page summarizes expenditures by site 
 - Following pages summarize each project at each 
   site. 


 
Utilized two different accounting summary sheets for 
cross-checking; 


 - Account Summary Balance 
 - Transaction Activity by Account  
 (identifies vendor name) 
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Project Summary 


Update - November 14, 2012


 Revenue  
Measure J   (Bond Authorization $35,400,000)


Series A $6,397,194
less Cost of Issuance ($219,000)


Less Bond Discount ($95,958)
Return of Unspent Cost of Issuance $19,081


Interest accrued (thru 10/31/12) $23,168


Budget $6,124,485


Projects
 Budget / 


Encumbrances 
(Series A) 


  Expenditures 
7/1/10-6/30/12 


 Expenditures 
7/1/12-


10/31/12 


 Total 
Expenditures 


 Balance 


Anthony Traina 965,593 123,263$                 526,273$           649,536$               316,057$                  


Jefferson School 1,282,700 159,082$                 7,359$               166,441$                1,116,259$                


Monticello 1,818,049 262,708$                1,007,542$         1,270,250$             547,799$                 


Tom Hawkins 1,457,151 309,989$                948,479$           1,258,468$             198,683$                  


District Wide Keying Project 92,572 61,855$                   61,855$                  30,717$                    


Site Surveys 65,250 65,250$                  65,250$                 0$                            


Technology 600,000 -$                       -$                       600,000$                


General Planning - PJHM 37,328 37,328$                   37,328$                  0$                            


General Planning - RGM 27,500 25,000$                  9,673$               34,673$                 (7,173)$                     


Financing 32,862 29,362$                  3,500$               32,862$                 0$                            


Misc:  Legal/Advertising 15,809 21,525$                   92$                    21,616$                   (5,808)$                   


Total 6,394,814 1,095,361$        2,502,918$   3,598,279$      2,796,535$        


Total Remaining from available funds 
using current estimates: ($270,329)


Measure J Project Budget Planning                   
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District Accounting Codes 


    21 = Fund Source 
7715 = Resource – defines District project 
      0 = Year 
0000 = Goal 
8500 = Function – Type of Project - Construction 
6170 = Object – multiple codes - identify type of Service 


   or  Product 
 
Site Codes:  120 = Monticello 


  130 = Hawkins 
  140 = Traina 


 
0917 = Management Code 
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Project Example – Monticello Shade 


RGM 
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Project Example 


RGM 
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Project Example 


RGM 







v 


8 


Project Example 


RGM 
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Project Example 








Update - November 14, 2012


 Revenue  
Measure J   (Bond Authorization $35,400,000)


Series A $6,397,194
less Cost of Issuance ($219,000)


Less Bond Discount ($95,958)
Return of Unspent Cost of Issuance $19,081


Interest accrued (thru 10/31/12) $23,168


Budget $6,124,485


Projects
 Budget / 


Encumbrances 
(Series A) 


  Expenditures 
7/1/10-6/30/12 


 Expenditures 
7/1/12-


10/31/12 


 Total 
Expenditures 


 Balance 


Anthony Traina 965,593 123,263$                 526,273$           649,536$               316,057$                  


Jefferson School 1,282,700 159,082$                 7,359$               166,441$                1,116,259$                


Monticello 1,818,049 262,708$                1,007,542$         1,270,250$             547,799$                 


Tom Hawkins 1,457,151 309,989$                948,479$           1,258,468$             198,683$                  


District Wide Keying Project 92,572 61,855$                   61,855$                  30,717$                    


Site Surveys 65,250 65,250$                  65,250$                 0$                            


Technology 600,000 -$                       -$                       600,000$                


General Planning - PJHM 37,328 37,328$                   37,328$                  0$                            


General Planning - RGM 27,500 25,000$                  9,673$               34,673$                 (7,173)$                     


Financing 32,862 29,362$                  3,500$               32,862$                 0$                            


Misc:  Legal/Advertising 15,809 21,525$                   92$                    21,616$                   (5,808)$                   


Total 6,394,814 1,095,361$        2,502,918$   3,598,279$      2,796,535$        


Total Remaining from available funds 
using current estimates: ($270,329)


Measure J Project Budget Planning                   







Update - November 14, 2012


BOND PROJECTS & EXPENDITURES


 Budget / 
Encumbrances 


 Expenditures 
7/1/10-6/30/12 


 Expenditures 
7/1/12-10/31/12 


 Total 
Expenditures 


 Balance 


Anthony Traina School


Running Path/Field  (DSA# 02-112093)
 RGM - Construction (lease-leaseback GMP) 440,500$                23,137$                  355,763$              378,900$               61,600$                  


 RGM - Reimbursables (est) -$                       -$                       
 PJHM - A/E Fee 52,860$                  48,789$                3,972$                  52,761$                   99$                         


PJHM - Reimbursables (est) 500$                       151$                       151$                        349$                       
PJHM - Specialty Consultants -$                       -$                       


DSA Plan Ck Fee 4,846$                    2,200$                  2,200$                    2,646$                    
RGM - Pre-Construction Services 13,579$                   12,384$                 12,384$                  1,195$                     


Testing (1% est) 4,405$                    496$                     1,208$                  1,704$                    2,701$                     
 Inspection (1.5% est) 6,608$                    1,128$                    450$                     1,578$                     5,030$                   


Project Total 523,297$                 88,285$                361,392$               449,677$                73,619$                  


Shade Structures (DSA#02-112192)
 RGM - Construction (lease-leaseback GMP) 171,646$                  8,998$                  138,352$               147,350$                 24,296$                  


 RGM - Reimbursables (est) -$                       -$                       
 PJHM - A/E Fee 17,250$                    14,145$                  6,713$                  20,858$                  (3,608)$                  


PJHM - Reimbursables (est) 500$                       91$                        91$                         409$                       
PJHM - Specialty Consultants -$                       -$                       


Furniture 15,808$                
DSA Plan Ck Fee 1,888$                     -$                       1,888$                    


RGM - Pre-Construction Services 5,291$                     4,826$                  4,826$                    466$                       
Testing (1% est) 1,716$                      1,038$                   2,358$                  3,395$                    (1,679)$                   


 Inspection (1.5% est) 2,575$                     439$                      1,650$                  2,089$                    486$                       


Project Total 200,866$                29,535$                 164,881$               178,608$                22,258$                  







Gymnasium Planning
 PJHM - A/E Fee 211,187$                  -$                 211,187$                  
 PJHM - Reimbursables (est) -$                 -$                       
 PJHM - Specialty Consultants -$                 -$                       
DSA Plan Check fee (based on $3.5 m est) 24,800$                  -$                 24,800$                 


Project Total 235,987$                 -$                      -$                     -$                       235,987$                


Misc.
CEQA (Notice of Exemption) 50$                         50$                        50$                         -$                       
 SWPPP (development) 4,888$                    4,888$                  4,888$                   1$                            
State Water Resources Control Board Fee 505$                       505$                      505$                       -$                       


 Project Total 5,443$                    5,443$                  -$               5,443$                    1$                            


Site Total 965,593$          123,263$         526,273$        633,728$         331,865$          







Update - November 14, 2012


BOND PROJECTS & EXPENDITURES


 Budget / 
Encumbrances 


 Expenditures  
7/1/10 - 
6/30/12 


 Expenditures 
7/1/12-10/31/12 


 Total     
Expenditures 


 Balance 


Jefferson School


Planning
 PJHM - A/E Fee (based on est. $17m) 1,037,500$              155,625$               1,959$                   157,584$                879,916$                


 PJHM - Reimbursables 5,000$                    -$                       5,000$                   
 PJHM - Specialty Consultants 3,457$                   3,457$                   (3,457)$                  
 DSA Fee (based on $17m est) 95,000$                  -$                       95,000$                 


 CDE Plan Check Fee (.0007 x  const 
cost) 11,900$                   -$                       11,900$                  


 Geotechnical Report 21,800$                   5,400$                 5,400$                   16,400$                  
 CEQA/DTSC 85,000$                  -$                       85,000$                 


Haz Mat Testing 15,000$                   -$                       15,000$                  
SWPPP 10,000$                   -$                       10,000$                 


State Water Resources Board fee 1,500$                     -$                       1,500$                    


Planning Total 1,282,700$       159,082$         7,359$            166,441$         1,116,259$       







Update - November 14, 2012


BOND PROJECTS & EXPENDITURES


 Budget / 
Encumbrances 


    Expenditures   
7/1/10-6/30/12 


    Expenditures     
7/1/12-10/31/12 


 Total      
Expenditures 


 Balance 


Monticello School


Running Path/Fields (DSA#02-112092)
 RGM - Construction (lease-leaseback GMP) 368,433$                20,795$                 299,248$              320,043$               48,390$                  


 RGM - Reimbursables (est) -$                       -$                        
 PJHM - A/E Fee 44,212$                   40,743$                 3,395$                  44,138$                  74$                          


PJHM - Reimbursables (est) 500$                       124$                       124$                        376$                        
PJHM - Specialty Consultants -$                       -$                        


DSA Plan Ck Fee 4,053$                    2,200$                  2,200$                    1,853$                     
RGM - Pre-Cconstruction Services 25,019$                   22,817$                 22,817$                   2,202$                     


Testing (1% est) 3,684$                    866$                     605$                    1,471$                     2,213$                     
 Inspection (1.5% est) 5,526$                     423$                      338$                     761$                        4,766$                    


Project Total 451,427$                 87,968$                 303,585$             391,554$                59,874$                   


Shade Structures (DSA#02-112193)
 RGM - Construction (lease-leaseback GMP) 136,385$                 7,691$                    110,681$               118,372$                 18,013$                    


 RGM - Reimbursables (est) -$                       -$                        
 PJHM - A/E Fee 10,100$                   8,282$                   3,450$                 11,732$                   (1,632)$                   


PJHM - Reimbursables (est) 500$                       100$                      100$                       400$                       
PJHM - Specialty Consultants -$                       -$                        


Furniture  7,162$                   
DSA Plan Ck Fee 1,500$                     -$                       1,500$                     


RGM - Pre-Cconstruction Services 9,261$                     8,446$                  8,446$                   815$                        
Testing (1% est) 1,364$                     1,550$                   2,896$                 4,446$                   (3,082)$                   


 Inspection (1.5% est) 2,046$                    517$                      788$                     1,304$                    742$                        


Project Total 161,156$                  26,586$                124,975$              144,400$                16,756$                   







Modernization (DSA#02-112295)
 RGM - Construction (lease-leaseback GMP) 901,268$                 35,161$                  561,581$               596,742$                304,526$                


 RGM - Reimbursables (est) -$                       -$                        
 PJHM - A/E Fee 106,146$                 87,040$                 12,753$                 99,793$                  6,353$                    


PJHM - Reimbursables (est) 500$                       257$                      257$                       243$                        
PJHM - Specialty Consultants -$                       -$                        


DSA Plan Ck Fee 9,111$                      4,400$                  4,400$                   4,711$                      
RGM - Pre-Cconstruction Services 10,860$                   10,860$                 10,860$                  -$                        


Testing (1% est) 9,013$                     1,723$                   1,723$                     7,290$                     
 Inspection (1.5% est) 13,519$                    47$                        2,925$                  2,972$                    10,547$                   
 Haz Mat Testing (est) 2,500$                    -$                       2,500$                    


Project Total 1,052,917$               137,765$                578,982$              4,695$                    20,337$                   


Misc. Site Projects
 Rolling Door 975$                        -$                       975$                        


 Tree Removal 2,900$                    2,690$                  2,690$                    210$                        
 Nurse's Office Monitoring (Paradigm) 2,295$                     2,295$                   2,295$                    -$                        


 Roofing 140,000$                -$                       140,000$                


Project Total 146,170$                  4,985$                  -$                     4,985$                   141,185$                  


Misc.
CEQA (Notice of Exemption) 50$                         50$                        50$                         -$                        
 SWPPP (development) 4,888$                    4,888$                  4,888$                   -$                        
State Water Resources Control Board Fee 466$                       466$                     466$                       -$                        


Kitchen Rolling Door 975$                        975$                      975$                       


 Project Total 6,379$                    5,404$                  5,404$                   -$                        


Site Total 1,818,049$       262,708$        1,007,542$     551,037$          238,152$          







Update - November 14, 2012


BOND PROJECTS & EXPENDITURES


 Budget / 
Encumbrances 


 Expeditures      
7/1/10-6/30/12 


 Expenditures 
7/1/12-10/31/12 


 Total      
Expenditures 


 Balance 


Tom Hawkins School


Running Path / Field  (DSA#02-112090)
 RGM - Construction (lease-leaseback GMP) 511,741$                  30,812$                 410,618$               441,430$                70,311$                   


 RGM - Reimbursables (est) -$                       -$                       
 PJHM - A/E Fee 61,350$                   62,250$                3,872$                  66,122$                  (4,772)$                   


PJHM - Reimbursables (est) 500$                       111$                        111$                         389$                       
PJHM - Specialty Consultants -$                       -$                       


DSA Plan Ck Fee 5,606$                    4,400$                  4,400$                   1,206$                     
RGM - Pre-Cconstruction Services 14,034$                   12,808$                 12,808$                  1,227$                     


Testing (1% est) 5,117$                      519$                      2,993$                  3,511$                     1,606$                    
 Inspection (1.5% est) 7,676$                     658$                     488$                     1,145$                     6,531$                     


Project Total 606,024$                111,557$                 417,970$               529,527$                76,497$                  


Shade Structures (DSA#02-112194)
 RGM - Construction (lease-leaseback GMP) 194,026$                 11,687$                  151,873$               163,560$                30,466$                  


 RGM - Reimbursables (est) -$                       -$                       
 PJHM - A/E Fee 19,750$                   16,195$                  6,498$                  22,693$                  (2,943)$                  


PJHM - Reimbursables (est) 500$                       156$                      156$                        344$                       
PJHM - Specialty Consultants -$                        -$                      -$                       -$                       


DSA Plan Ck Fee 2,134$                     -$                       2,134$                     
RGM - Pre-Cconstruction Services 5,324$                     4,857$                  4,857$                    468$                       


Testing (1% est) 1,940$                     1,553$                   3,599$                  5,152$                     (3,211)$                    
 Inspection (1.5% est) 2,910$                     965$                     1,238$                   2,202$                    708$                       


Project Total 226,585$                35,412$                 163,207$               198,619$                 27,966$                  







Modernization (DSA#02-112270)
 RGM - Construction (lease-leaseback GMP) 463,240$                44,225$                 343,261$               387,486$                75,754$                  


 RGM - Reimbursables (est) -$                       -$                       
 Playground Equipment 14,541$                    14,541$                  14,541$                   -$                       


 PJHM - A/E Fee 57,334$                   47,014$                 9,194$                  56,208$                 1,126$                      
PJHM - Reimbursables (est) 500$                       30$                        30$                         470$                       


PJHM - Specialty Consultants -$                       -$                       
RGM - Pre-Cconstruction Services 12,712$                    11,594$                  11,594$                   1,119$                      


DSA Plan Ck Fee 5,256$                    2,200$                  2,200$                    3,056$                    
Testing (1% est) 4,632$                    1,664$                  1,664$                    2,969$                    


 Inspection (1.5% est) 6,949$                    627$                      2,363$                  2,989$                    3,959$                    


Project Total 565,164$                 120,231$                356,482$              476,712$                 88,452$                  


Gym Divider
 Construction 37,804$                   22,216$                 10,820$                33,036$                  4,768$                    


 RGM - Construction Mgmt Fee 6,788$                    5,788$                   5,788$                    1,000$                    
 PJHM - A/E Fee 8,800$                    8,800$                  8,800$                   -$                       


 PJHM - Reimbursables (est) 6$                           6$                          6$                           -$                       


 PJHM - Specialty Consultants -$                        -$                      -$                       -$                       
 Advertising 420$                       420$                      420$                       -$                       


Project Total 53,819$                   37,231$                  10,820$                48,051$                  5,768$                    


Misc.
CEQA (Notice of Exemption) 50$                         50$                        50$                         -$                       
 SWPPP (development) 4,888$                    4,888$                  4,888$                   -$                       
State Water Resources Control Board Fee 621$                        621$                      621$                       -$                       


 Project Total 5,559$                    5,559$                   5,559$                    -$                       


Site Total 1,457,151$        309,989$        948,479$       1,258,468$      198,683$          







Update - November 14, 2012


BOND PROJECTS & EXPENDITURES


 Budget / 
Encumbrances 


 Expenditures 
7/1/10 - 6/30/12 


 Expenditures 
7/1/12-10/31/12 


 Total 
Expenditures 


 Balance 


District Wide Projects


PJHM
 General Planning (pre-bond) 37,328$                   37,328$                   37,328$                0$                          


-$                     
 Total 37,328$                   37,328$                   37,328$                0$                          


RGM
 General Planning & Admin Services 27,500$                   25,000$                  9,673$                  34,673$                (7,173)$                   


-$                     -$                       
-$                     -$                       


 Total 27,500$                   25,000$                  9,673$                  34,673$                (7,173)$                   


Finance
Dolinka 29,362$                   29,362$                   29,362$                0$                          
Cichella & Tokunga Llp (Audit) 3,500$                    3,500$                  3,500$                 


 Total 32,862$                  29,362$                   3,500$                  32,862$                0$                          


Misc.
Legal 15,000$                   20,807$                  20,807$               (5,807)$                  
Advertising 459$                       367$                        92$                       459$                     (0)$                         
Other 350$                       350$                       350$                    -$                       


 Total 15,809$                   21,525$                   92$                       21,616$                 (5,808)$                 


Site Surveys
Milani Associates 65,250$                  65,250$                  65,250$               0$                          


-$                     0$                          
 Total 65,250$                  65,250$                  65,250$               1$                           







Re-Keying Project
Construction 78,628$                   48,006$                  48,006$               30,622$                 
PJHM 4,180$                     4,180$                     4,180$                  -$                       
RGM 9,764$                     8,801$                     8,801$                  963$                      
Advertising 868$                       868$                    (868)$                     
Reimbursable -$                     -$                       


 Total Project 92,572$                   61,855$                   61,855$                30,717$                  


Technology
District wide 600,000$               










































































































Update - March 19, 2013


 Revenue  


Measure J   (Bond Authorization $35,400,000)


Series A $6,397,194


less Cost of Issuance ($219,000)


Less Bond Discount ($95,958)


Return of Unspent Cost of Issuance $19,081


Interest accrued (thru 02/28/13) $24,836


Budget $6,126,153


Projects


 Budget / 


Encumbrances 


(Series A) 


  Expenditures 


7/1/10-6/30/12 


 Expenditures 


7/1/12-10/31/12 


 Expenditures 


11/1/12 - 2/28/13 
 Total Expenditures  Balance 


Anthony Traina 965,593 123,263$              526,311$              70,436$                720,010$                                245,583$          


Jefferson School 1,282,700 159,082$              7,359$                  87,880$                254,321$                                1,028,379$       


Monticello 1,818,049 262,708$              1,007,542$           190,985$              1,461,235$                             356,814$          


Tom Hawkins 1,457,151 309,989$              948,442$              31,555$                1,289,986$                             167,166$          


District Wide Keying Project 92,572 61,855$                61,855$                                  30,717$             


Site Surveys 65,250 65,250$                65,250$                                  0$                      


Technology 600,000 -$                      -$                                        600,000$          


General Planning - PJHM 37,328 37,328$                37,328$                                  0$                      


General Planning - RGM 27,500 25,000$                9,673$                  34,673$                                  (7,173)$             


Financing 32,862 29,362$                3,500$                  32,862$                                  0$                      


Misc:  Legal/Advertising 15,809 21,525$                92$                       21,616$                                  (5,808)$             


Total 6,394,814 1,095,361$      2,502,918$      380,856$         3,979,135$                     2,415,680$   


Total Remaining from available funds using 


current estimates: ($268,661)


Measure J Project Budget Planning                   
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BOND PROJECTS & EXPENDITURES


 Budget / 


Encumbrances 


 Expenditures 


7/1/10 - 6/30/12 


 Expenditures 


7/1/12 - 10/31/12 


 Expenditures 


11/1/12 - 2/28/13 


 Total 


Expenditures 
 Balance 


Anthony Traina School


Running Path/Field  (DSA# 02-112093)


 RGM - Construction (lease-


leaseback GMP) 440,500$          23,137$             355,763$           21,856$             400,756$           39,744$               


 RGM - Reimbursables (est) -$                   -$                     


 PJHM - A/E Fee 52,860$            48,789$             3,972$               211$                  52,972$             (112)$                   


PJHM - Reimbursables (est) 500$                 151$                  151$                  349$                    


PJHM - Specialty Consultants -$                   -$                     


DSA Plan Ck Fee 4,846$              2,200$               2,200$               2,646$                 


RGM - Pre-Construction Services 13,579$            12,384$             12,384$             1,195$                 


Testing (1% est) 4,405$              496$                  1,208$               1,704$               2,701$                 
 Inspection (1.5% est) 6,608$              1,128$               488$                  113$                  1,728$               4,880$                 


Project Total 523,297$          88,285$             361,430$           22,180$             88,285$             435,012$             


Shade Structures (DSA#02-112192)


 RGM - Construction (lease-


leaseback GMP) 171,646$          8,998$               138,352$           20,305$             167,655$           3,991$                 


 RGM - Reimbursables (est) -$                   -$                     


 PJHM - A/E Fee 17,250$            14,145$             6,713$               35$                    20,892$             (3,642)$                


PJHM - Reimbursables (est) 500$                 91$                    91$                    409$                    


PJHM - Specialty Consultants -$                   -$                     


Furniture 15,808$             


DSA Plan Ck Fee 1,888$              -$                   1,888$                 


RGM - Pre-Construction Services 5,291$              4,826$               4,826$               466$                    


Testing (1% est) 1,716$              1,038$               2,358$               195$                  3,590$               (1,874)$                
 Inspection (1.5% est) 2,575$              439$                  1,650$               113$                  2,201$               374$                    


Project Total 200,866$          29,535$             164,881$           20,647$             199,255$           1,612$                 







Gymnasium Planning


 PJHM - A/E Fee 211,187$          27,609$             27,609$             183,578$             


 PJHM - Reimbursables (est) -$                   -$                     


 PJHM - Specialty Consultants -$                   -$                     


DSA Plan Check fee (based on $3.5 m est) 24,800$            -$                   24,800$               


Project Total 235,987$          -$                   -$                   27,609$             27,609$             208,378$             


Misc.


CEQA (Notice of Exemption) 50$                   50$                    50$                    -$                     


 SWPPP (development) 4,888$              4,888$               4,888$               1$                        


State Water Resources Control Board Fee 505$                 505$                  505$                  -$                     


 Project Total 5,443$              5,443$               -$             5,443$               1$                        


Site Total 965,593$          123,263$           526,311$           70,436$             320,592$           645,001$             
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BOND PROJECTS & EXPENDITURES


 Budget / 


Encumbrances 


 Expenditures  


7/1/10 - 6/30/12 


 Expenditures 


7/1/12 - 10/31/12 


 Expenditures 


11/1/12 - 2/28/13 


 Total     


Expenditures 
 Balance 


Jefferson School


Planning


 PJHM - A/E Fee (based on est. 


$17m) 1,037,500$        155,625$           1,959$               61,420$             219,004$           818,496$             


 PJHM - Reimbursables 5,000$               -$                   5,000$                 


 PJHM - Specialty Consultants 3,457$               3,457$               (3,457)$               


 DSA Fee (based on $17m est) 95,000$             -$                   95,000$               


 CDE Plan Check Fee (.0007 x  


const cost) 11,900$             -$                   11,900$               


 Geotechnical Report 21,800$             5,400$               26,460$             31,860$             (10,060)$             


 CEQA/DTSC 85,000$             -$                   85,000$               


Haz Mat Testing 15,000$             -$                   15,000$               


SWPPP 10,000$             -$                   10,000$               


State Water Resources Board fee 1,500$               -$                   1,500$                 


Planning Total 1,282,700$        159,082$           7,359$               87,880$             254,321$           1,028,379$          
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BOND PROJECTS & EXPENDITURES


 Budget / 


Encumbrances 


    Expenditures   


7/1/10 - 6/30/12 


    Expenditures     


7/1/12 - 10/31/12 


 Expenditures 


11/1/12 - 2/28/13 


 Total      


Expenditures 
 Balance 


Monticello School


Running Path/Fields (DSA#02-


112092)
 RGM - Construction (lease-


leaseback GMP) 368,433$          20,795$             299,248$           17,108$             337,151$           31,282$               


 RGM - Reimbursables (est) -$                  -$                     


 PJHM - A/E Fee 44,212$            40,743$             3,395$               177$                  44,315$             (103)$                   


PJHM - Reimbursables (est) 500$                 124$                  124$                  376$                    


PJHM - Specialty Consultants -$                  -$                     


DSA Plan Ck Fee 4,053$              2,200$               2,200$               1,853$                 


RGM - Pre-Cconstruction Services 25,019$            22,817$             22,817$             2,202$                 


Testing (1% est) 3,684$              866$                  605$                  1,471$               2,213$                 
 Inspection (1.5% est) 5,526$              423$                  338$                  56$                    817$                  4,710$                 


Project Total 451,427$          87,968$             303,585$           17,341$             408,895$           42,533$               


Shade Structures (DSA#02-


112193)


 RGM - Construction (lease-


leaseback GMP) 136,385$          7,691$               110,681$           6,328$               124,700$           11,685$               


 RGM - Reimbursables (est) -$                  -$                     


 PJHM - A/E Fee 10,100$            8,282$               3,450$               20$                    11,752$             (1,652)$                


PJHM - Reimbursables (est) 500$                 100$                  100$                  400$                    


PJHM - Specialty Consultants -$                  -$                     


Furniture  7,162$               376$                  7,538$               (7,538)$                


DSA Plan Ck Fee 1,500$              -$                  1,500$                 


RGM - Pre-Cconstruction Services 9,261$              8,446$               8,446$               815$                    


Testing (1% est) 1,364$              1,550$               2,896$               396$                  4,842$               (3,478)$                
 Inspection (1.5% est) 2,046$              517$                  788$                  56$                    1,360$               685$                    


Project Total 161,156$          26,586$             124,975$           7,176$               158,738$           2,419$                 







Modernization (DSA#02-112295)


 RGM - Construction (lease-


leaseback GMP) 901,268$          35,161$             561,581$           158,628$           755,370$           145,898$             


 RGM - Reimbursables (est) -$                  -$                     


 PJHM - A/E Fee 106,146$          87,040$             12,753$             1,127$               100,919$           5,227$                 


PJHM - Reimbursables (est) 500$                 257$                  257$                  243$                    


PJHM - Specialty Consultants -$                  -$                     


DSA Plan Ck Fee 9,111$              4,400$               4,400$               4,711$                 


RGM - Pre-Cconstruction Services 10,860$            10,860$             10,860$             -$                     


Testing (1% est) 9,013$              1,723$               5,644$               7,367$               1,646$                 


 Inspection (1.5% est) 13,519$            47$                    2,925$               1,069$               4,041$               9,478$                 
 Haz Mat Testing (est) 2,500$              -$                  2,500$                 


Project Total 1,052,917$       137,765$           578,982$           166,468$           11,408$             13,624$               


Misc. Site Projects


 Rolling Door 975$                 -$                  975$                    


 Tree Removal 2,900$              2,690$               2,690$               210$                    


 Nurse's Office Monitoring 


(Paradigm) 2,295$              2,295$               2,295$               -$                     
 Roofing 140,000$          -$                  140,000$             


Project Total 146,170$          4,985$               -$                  4,985$               141,185$             


Misc.


CEQA (Notice of Exemption) 50$                   50$                    50$                    -$                     


 SWPPP (development) 4,888$              4,888$               4,888$               -$                     


State Water Resources Control Board Fee 466$                 466$                  466$                  -$                     


Kitchen Rolling Door 975$                 975$                  975$                  


 Project Total 6,379$              5,404$               5,404$               -$                     


Site Total 1,818,049$       262,708$           1,007,542$        190,985$           589,428$           199,760$             
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BOND PROJECTS & EXPENDITURES


 Budget / 


Encumbrances 


 Expeditures      


7/1/10 - 6/30/12 


 Expenditures 


7/1/12 - 10/31/12 


 Expenditures 


11/1/12 - 2/28/13 


 Total      


Expenditures 
 Balance 


Tom Hawkins School


Running Path / Field  (DSA#02-112090)


 RGM - Construction (lease-


leaseback GMP) 511,741$           30,812$             410,618$           15,759$             457,189$           54,552$                


 RGM - Reimbursables (est) -$                   -$                     


 PJHM - A/E Fee 61,350$             62,250$             3,872$               245$                  66,367$             (5,017)$                


PJHM - Reimbursables (est) 500$                  111$                  111$                  389$                     


PJHM - Specialty Consultants -$                   -$                     


DSA Plan Ck Fee 5,606$               4,400$               4,400$               1,206$                  


RGM - Pre-Cconstruction Services 14,034$             12,808$             12,808$             1,227$                  


Testing (1% est) 5,117$               519$                  2,993$               3,511$               1,606$                  
 Inspection (1.5% est) 7,676$               658$                  450$                  113$                  1,220$               6,456$                  


Project Total 606,024$           111,557$           417,933$           16,117$             545,606$           60,418$                


Shade Structures (DSA#02-112194)


 RGM - Construction (lease-


leaseback GMP) 194,026$           11,687$             151,873$           5,829$               169,388$           24,638$                


 RGM - Reimbursables (est) -$                   -$                     


 PJHM - A/E Fee 19,750$             16,195$             6,498$               53$                    22,746$             (2,996)$                


PJHM - Reimbursables (est) 500$                  156$                  156$                  344$                     


PJHM - Specialty Consultants -$                   -$                   -$                   -$                     


DSA Plan Ck Fee 2,134$               -$                   2,134$                  


RGM - Pre-Cconstruction Services 5,324$               4,857$               4,857$               468$                     


Testing (1% est) 1,940$               1,553$               3,599$               276$                  5,428$               (3,487)$                
 Inspection (1.5% est) 2,910$               965$                  1,238$               113$                  2,315$               596$                     


Project Total 226,585$           35,412$             163,207$           6,270$               204,889$           21,696$                







Modernization (DSA#02-112270)


 RGM - Construction (lease-


leaseback GMP) 463,240$           44,225$             343,261$           10,809$             398,295$           64,945$                


 RGM - Reimbursables (est) -$                   -$                     


 Playground Equipment 14,541$             14,541$             14,541$             -$                     


 PJHM - A/E Fee 57,334$             47,014$             9,194$               (1,834)$              54,374$             2,960$                  


PJHM - Reimbursables (est) 500$                  30$                    30$                    470$                     


PJHM - Specialty Consultants -$                   -$                     


RGM - Pre-Cconstruction Services 12,712$             11,594$             11,594$             1,119$                  


DSA Plan Ck Fee 5,256$               2,200$               2,200$               3,056$                  


Testing (1% est) 4,632$               1,664$               81$                    1,745$               2,888$                  
 Inspection (1.5% est) 6,949$               627$                  2,363$               113$                  3,102$               3,847$                  


Project Total 565,164$           120,231$           356,482$           9,168$               485,881$           79,283$                


Gym Divider


 Construction 37,804$             22,216$             10,820$             33,036$             4,768$                  


 RGM - Construction Mgmt Fee 6,788$               5,788$               5,788$               1,000$                  


 PJHM - A/E Fee 8,800$               8,800$               8,800$               -$                     
 PJHM - Reimbursables (est) 6$                      6$                      6$                      -$                     


 PJHM - Specialty Consultants -$                   -$                   -$                   -$                     


 Southwest Interiors Inc. 
 Advertising 420$                  420$                  420$                  -$                     


Project Total 53,819$             37,231$             10,820$             -$                   48,051$             5,768$                  


Misc.


CEQA (Notice of Exemption) 50$                    50$                    50$                    -$                     


 SWPPP (development) 4,888$               4,888$               4,888$               -$                     


State Water Resources Control Board Fee 621$                  621$                  621$                  -$                     


 Project Total 5,559$               5,559$               5,559$               -$                     


Site Total 1,457,151$        309,989$           948,442$           31,555$             1,289,986$        167,166$              
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BOND PROJECTS & EXPENDITURES


 Budget / 


Encumbrances 


 Expenditures 


7/1/10 - 6/30/12 


 Expenditures 


7/1/12 - 10/31/12 


 Expenditures 


11/1/12 - 2/28/13 


 Total 


Expenditures 
 Balance 


District Wide Projects


PJHM


 General Planning (pre-bond) 37,328$            37,328$            37,328$            0$                       


-$                  


 Total 37,328$            37,328$            37,328$            0$                       


RGM


 General Planning & Admin 


Services 27,500$            25,000$            9,673$              34,673$            (7,173)$               


-$                  -$                   


-$                  -$                   


 Total 27,500$            25,000$            9,673$              34,673$            (7,173)$               


Finance


Dolinka 29,362$            29,362$            29,362$            0$                       


Cichella & Tokunga Llp (Audit) 3,500$              3,500$              3,500$              


 Total 32,862$            29,362$            3,500$              32,862$            0$                       


Misc.


Legal 15,000$            20,807$            20,807$            (5,807)$               


Advertising 459$                 367$                 92$                   459$                 (0)$                     


Other 350$                 350$                 350$                 -$                   


 Total 15,809$            21,525$            92$                   21,616$            (5,808)$               


Site Surveys


Milani Associates 65,250$            65,250$            65,250$            0$                       


-$                  0$                       


 Total 65,250$            65,250$            65,250$            1$                       


Re-Keying Project


Construction 78,628$            48,006$            48,006$            30,622$              


PJHM 4,180$              4,180$              4,180$              -$                   


RGM 9,764$              8,801$              8,801$              963$                   


Advertising 868$                 868$                 (868)$                 


Reimbursable -$                  -$                   


 Total Project 92,572$            61,855$            61,855$            30,717$              


Technology


District wide 600,000$          





		1COC Fin'l 032813

		2 COC Fiin'l 032813

		3 COC Fin'l 032813

		4 COC Fin'l 032813

		5 COC Fin'l 032813

		6 COC Fin'l 032813




































































































Jefferson Measure “J” 


Citizen’s Oversight Committee 


August 2012 


 


Member Designation Office * Term 


Nineb Paul Tumazi Business Organization  2 Year - 2013 


Raul C. Salazar District Support Organization  2 Year - 2014 


Nicole Riley District Support Organization Chairperson 2 Year - 2013 


Russell Lovell Parent of currently enrolled child  2 Year -2013 


Jennifer Couch Parent of currently enrolled child  2 Year - 2013 


Craig Saalwaechter Community Member Secretary 2 Year - 2014 


Steve Abercrombie Community Member 
Vice-


chairperson 
2 Year - 2014 


 


Unrepresented designations: Senior Citizen Group, Taxpayer Organization, Farming/Agricultural  


 


 


Elected August 2012:  


 Nicole Riley, Chairperson 


 Steve Abercrombie, Vice-chairperson 


 Craig Saalwaechter, Secretary 


 


Elected August 2011:  


 Nicole Riley, Chairperson 


 Jennifer Couch, Vice-chairperson 


 Mike Petrucelli, Secretary 
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I. Adoption of Policy and Regulations – Legal Authority 


 


1.1 This Citizens’ Oversight Committee Policy and regulations is adopted by 


the Board of Trustees (“Board”) of the Jefferson School District (“District”) 


pursuant to the provisions and requirements of Article 2 of Chapter 1.5 of 


Part 5 of Division I of Title I of the California Education Code (hereinafter 


the “Law”) and pursuant to Education Code Section 35160. 


 


II. Background 


 


2.1 On November 7, 2000, California voters approved Proposition 39, the 


Smaller Classes, Safer Schools and Financial Accountability Act (School 


Facilities: 55% Local Vote, Bonds, Taxes; Accountability Requirements).  


The text of Proposition 39 includes various accountability requirements 


including requirements for certain types of audits.  In an effort to increase 


voter acceptance for Proposition 39, the California Legislature passed, and 


Governor Davis signed, Assembly Bill 1908 (“AB 1908”), which provides 


additional requirements relative to school district general obligation bond 


elections conducted pursuant to Proposition 39.  Those requirements 


include provisions requiring school districts which are successful in 


Proposition 39 bond elections to establish and appoint a Citizens Oversight 


Committee, as required by the Law (as put into place pursuant to AB 1908).  


This Policy and Regulations are adopted to comply with the Law and to 


provide guidance as to the Committee and related matters. 


 


III.      Definitions 


 


3.1 Unless the context clearly requires otherwise, or a term is differently 


defined within this Policy and Regulations, the terms defined in the Section 


III shall, for all purposes of this Policy and Regulations, have the 


meanings(s) herein specified. 


 


“AB 1908” means Assembly Bill 1908 of the California 2000 


Legislative Session, being Chapter 44 of Statutes of 2000. 


 


“Board” means the Board of Trustees of the District. 


 


“Bonds” means the general obligation bonds of the District as 


authorized by the voters and issued pursuant to State law. 
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“Committee” means the Citizens’ Oversight Committee formed and 


appointed by the Board of the District pursuant to the requirements 


of the Law, and this Policy and Regulations. 


 


“District” means the Jefferson School District. 


 


“Law” means Article 2 of Chapter 1.5 of Part 5 of Division I of 


Title I of the California Education Code (being Education Code 


Sections 15278 et seq.) 


 


“Proposition 39” means Proposition 39, the smaller classes, safe 


schools and Financial Accountability Act (school facilities; 55% 


local vote, bonds, taxes, accountability requirements) as approved by 


the California electorate on November 7, 2000. 


 


IV Establishment of Committee. 


 


4.1  The Committee shall be established upon the certification of successful 


election results of a Proposition 39 bond election by the Board subject to 


the purpose, parameters, policies and regulations set forth in California 


Law and herein. 


 


V. Purpose of Committee. 


 


5.1             Statutory Purpose.  The purpose of the Committee shall be to inform 


the public, at least annually in a written report, concerning the 


expenditure of the bond proceeds.  In carrying out this purpose the 


Committee shall: 


(a) Actively review and report on the proper expenditure of taxpayers’ 


money for school construction; 


(b) Advise the public as to whether the District is in compliance with                            


the requirements of Article XIIIA, Section 1 (b)(3) of the California 


Constitution, which provides that; 


i. Bond funds are expended only for the construction, 


reconstruction, rehabilitation, or replacement of school 


facilities, including the furnishing and equipping of  


school facilities, or the acquisition or lease of real 


property for school facilities; 


ii. No bond funds are used for any teacher or 


administrative salaries or other school operating 


expenses; 
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iii. A list of projects to be funded was included on the 


ballot; 


iv. An annual independent performance audit is 


performed; and 


v. An annual independent financial audit is performed. 


 


5.2 The Committee shall have only those powers expressly stated in, or 


directly required by, State law and this Policy and Regulations. 


 


VI Committee Composition. 


 


6.1 


(a) The Committee shall consist of at least seven (7) members, subject 


to the provisions of Section 7.1(c) hereof. 


(b) The Committee may not include any employee or official of the 


District or any vendor, contractor, or consultant of the District. 


(c) The Committee shall include all of the following. 


i. One member who is active in a business organization 


representing the business community located within 


the District. 


ii. One member who is active in a senior citizen’s 


organization; 


iii. One member who is active in a bona fide taxpayer 


association; 


iv. One member shall be the parent or guardian of a child 


enrolled in the District; and 


v. One member shall be both a parent or guardian of a 


child enrolled in the District and active in a parent-


teacher organization, such as the Parent-Group, Parent 


Club, Parent Teacher Association or school site 


council. 


vi. One member has been or is actively involved in the 


business of agriculture. 


 


 


 


VII Committee Appointments, Term, Officers, and Vacancies 


 


7.1              Appointments 


 


(a) The initial members of the Committee shall be appointed by the 


Board within sixty (60) days of the date of the canvass of election 


results by the Board as required by the Law. 
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(b) The Board may solicit applications, or provide for an application 


process, for appointment to the Committee in such manner as the 


Board shall direct.  The Board may require candidates for 


membership on the Committee to submit information either on a 


stated form or to include informational criteria in a manner as may 


be established by the Board.  Notwithstanding Section 4.1 hereof, 


the Board may, in its discretion, solicit applications for membership 


to the Committee in advance of an actual Proposition 39 general 


obligation bond election date as may be necessary or desirable to 


have adequate applicants to fill all of the required positions on the 


Committee and to have adequate time in which to fully and 


completely consider all of the applicants and their corresponding 


information.  The solicitation of applicant information shall not 


require the formation of the Committee if the bond election in 


question is not successful. 


(c) In making its appointment, the Board shall satisfy the necessary 


statutory membership requirements on the Committee as set forth in 


Section 6.1 (c), hereof.  In making its appointments to the 


Committee the Board may, in its discretion, consider various factors 


applicable to each candidate, including, but not limited to, (i) 


residency within the boundaries of the District, (ii) whether the 


candidate is a registered voter within the District, and (iii) the 


professional and educational background of any prospective 


Committee member, which may include experience in construction, 


property, facilities management and/or finance matters or other 


factors which tend to support or complement the purposes of the 


Committee.  The Committee shall initially have seven (7) members; 


however, the Board retains the right to appoint additional members 


to the Committee provided that the Committee shall always have an 


odd number of members.  In the event that the Law is amended to 


require a different or greater number of Committee members, the  


 


Board shall, within the time set by California law, take action to 


appoint appropriate Committee members as shall be required. 


 


(d) Any appointee to the Committee shall be required to comply with 


the requirements and limitations of Section 8.3 hereof. 


(e) If it is determined that if there are multiple qualified candidates 


beyond the number of existing vacancies, the Board may identify 


four alternates who can be used to fill vacancies that occur during 


the subsequent twelve (12) months provided that the action is 


compliant with sections 7.1(c), 7.2, and 7.3(b).  The alternate list 


shall not exceed four (4) members. 
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(f) Alternate Committee Members shall serve 1 year renewable terms, 


with no limitation on consecutive terms.  Alternate members shall be 


full participants in the oversight process, but shall be non-voting 


members.  However, should a quorum which consists of (4) voting 


members not be present at a meeting of the committee, the non-


voting members shall be recognized as voting members and shall 


vote in order to create a quorum.  Vacancy of an alternate seat shall 


be determined in accordance with section 7.3, including 


requirements to attend regularly scheduled meetings. 


 


7.2 Term 


(a) Each member of the Committee shall serve for a term not to exceed 


two years.   Three Committee members shall be designated as “one 


year” and four Committee members shall be designated as “two 


year” term members.  No member of the Committee shall serve 


more than two (2) consecutive terms.  A member of the Committee 


may serve multiple non-consecutive terms as the Board may 


determine or direct. 


(b) The term of office of a Committee member shall end upon the 


completion of their initial term or subsequent two-year term or, in 


the event that a vacancy for that Committee member’s position is 


determined by the Board as set forth in this Policy and Regulations, 


until such vacancy in determined. 


(c) Each term shall match the fiscal year of the school district.  Hence, 


each term shall end on June 30
th


 of the appropriate term-year as 


described in paragraph 7.2.a above. 


 


7.3 Officers 


(a) The Committee shall elect a chair, a vice-chair who shall act as chair 


only when the chair is absent, and a secretary, which positions shall 


continue for a one (1) year term.  Elections shall be conducted 


during the first regularly scheduled meeting of each fiscal year.  


There shall be no limitation to the number of consecutive terms 


which an officer may serve. 


(b) The Chair of the Committee shall preside at all meetings of the 


committee, maintain order, rule on parliamentary procedure, consult 


with the superintendent or designee on preparation of the committee 


agendas, confer with the superintendent or designee on crucial 


matters which may occur between committee meetings, enforce the 


rules of the committee at all meetings, and sign all official reports 


from the committee.  


a. In case of the resignation, absence, or disability of the Chair, 


the Vice-Chair shall perform the duties of the Chair.  In case 
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of the absence of the Vice-President, the Secretary shall 


perform all duties of the Chair. 


(c) The Vice-Chair of the Committee shall assume the duties of the 


Chair in the case of his/her resignation, absence, or disability.  He or 


she will assist the Chair in planning, organizing, and directing 


activities.  He or she will also act as interim spokesperson when the 


Secretary is not available, and has the responsibility of ensuring the 


publication of each scheduled meeting. 


(d) The Secretary shall be the chief spokesperson of the Oversight 


Committee and act as liaison to the news media and the community.  


The spokesperson is primarily responsible for providing current 


information to the public and his or her statements should reflect 


either the consensus or the majority and minority opinions of the 


committee membership. 


 


7.4 Vacancies 


 


(a) Determination of Vacancy.  The Board may determine that a 


Committee member’s seat on the Committee has become vacant 


under any of the following circumstances; 


a. Resignation of that Committee member submitted in writing 


to the Board (which shall be effective upon its receipt by the 


Board); 


b. Death, or a legal determination of the incapacity of that 


Committee member. 


c. The Committee member relocates their principal place of 


residence to a location outside the boundaries of the District.  


d. Conviction of a violation of Government Code Section 1090 


et seq. or other applicable conflict of interest laws (see 


Section 8.3) 


e. Conviction of any crime resulting in imprisonment or 


conviction of a felony involving moral turpitude; 


f. The election or appointment of that Committee member to a 


public office which is deemed or determined to be an 


incompatible public office with simultaneous membership on 


the Committee (see Section 8.3 hereof); 


g. If a committee member is absent from two (2) or more 


consecutive regularly scheduled Committee meetings, the 


school board may determine the position has been vacated; 


and/or 


h. In the case of a Committee member who represented one (1) 


of the six (6) groups set forth in 6.1 (c) hereof, where that 


member ceases to be a member or a representative of the 
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identified group and does not resume or restore such status 


within sixty (60) days of such occurrence. 


 


(b) Attendance 


A. Committee members shall attend all regular business 


meetings of the Citizen’s Oversight Committee. 


B. If a committee member has two or more unexcused absences 


for regularly scheduled committee meetings, the School 


Board may declare that position vacated. 


C. To be excused from any regularly scheduled committee 


meeting, the committee member shall notify the Oversight 


Committee Chairperson at least 48 hours prior to the meeting.  


However, if the member is unable to attend any regular 


meeting due to illness, injury or emergency, that same 


member shall notify the Oversight Committee Chairperson of 


the emergency within 48 hours after the regularly scheduled 


meeting.  This notification shall also constitute an excuse. 


 


(ii) The District, on behalf of the Board, shall give at least ten (10) days 


prior written notice of the intent to determine a vacancy on the 


Committee prior to taking action thereon, and the reasons thereof, which 


notice shall be mailed, by United States mail first class postage prepaid, 


to the last known address of the Committee member in question and to 


the chairperson or president of the Committee.  The power to make 


determinations as to vacancies on the Committee is expressly reserved 


to the Board. 


 


(b) In the event a vacancy is determined, such Committee position shall remain 


vacant until the Board appoints a new Committee member for that position.  


Following the determination of the vacancy on the Committee the Board shall 


follow the procedures set forth in Section 7.1 hereof to fill such vacancy within 


a reasonable period of time.  The power to fill vacancies on the Committee is 


expressly reserved to the Board. 


(c) In making appointments to fill vacancies as set forth in this Section VII, the 


Board shall make appointments such that the five (5) representative groups, as 


set forth in Section 6.1 (c) hereof, shall be maintained. 


 


VIII Service on Committee. 


 


8.1 Service Without Compensation.  As set forth in the Law, members of the 


Committee shall serve without compensation. 


8.2      Non-Liability for District Debts.  The private and personal property of the 


Committee members shall be exempt from execution or other liability for 
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any debts, liabilities or obligations of the District or the Committee, and no 


Committee members shall be personally liable or responsible for any debts, 


liabilities or obligations of the District or the Committee except where 


expressly set forth in California law. 


 


8.3 Conflicts of Interest and Prohibited Actions.  It is the express desire and 


intention of the Board that members of the Committee shall not be, or have, 


any financial interest in the matters which they review. 


 


(a) All members of the Committee, as a condition of membership on the 


Committee, may be requested to sign a certification declaring that 


such Committee appointee has no conflict of interest as to the issues 


which shall be before the Committee. 


(b) All members of the Committee shall expressly be subject to the 


limitations and requirement of Article 4 of Division 4 of Title I of 


the California Government Code, being Government Code Sections 


1090, et seq. 


(c) All members of the Committee shall expressly be subject to the 


limitations and requirements of Article 4.7 of Division 4 of Title I of 


the California Government Code. Being Government Code Sections 


1125, et seq. 


(d) All Committee members shall submit required Statements of 


Economic Interests, including filing annual Statements of economic 


Interests, pursuant to the District’s current Conflict of Interest Code 


and California Government Code Sections 81008.  All Committee 


members shall be required to report at a minimum under Disclosure 


Category II. All such Statements of Economic Interests shall be filed 


with the District and shall be available for public review as required 


by California Government Code Section 81000. et seq.  All 


members of the Committee shall be furnished with a copy of the 


District’s current Conflict of Interest Code upon their taking office 


as Committee members. Additionally, all persons appointed to the 


Committee shall be provided with a copy of this Policy and 


Regulations and any amendments thereto. 


 


IX. Committee Activities and Meetings. 


 


9.1    Activities of the Committee.  The Committee may engage in any of the 


following activities in furtherance of its purpose: 


(a) Receive and review copies of the annual performance audit (as 


prepared pursuant to the requirements of Proposition 39); 


(b) Receive and review copies of the annual financial audit (as prepared 


pursuant to the requirements of Proposition 30); 
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(c) Inspect school facilities and grounds to ensure that bond funds are 


expended for the purpose set forth in the bond measure approved by 


the voters; 


(d) Receive and review copies of any deferred maintenance proposal or 


plans developed by the District; 


(e) Review efforts by the District to maximize bond revenues by 


implementing cost-saving measures, including, but not limited to: 


(i) Mechanisms designed to reduce the cost of professional 


fees; 


(ii) Mechanisms designed to reduce the costs of site 


preparation; 


(iii) Recommendations regarding the joint use of core 


facilities; 


(iv) Mechanisms designed to reduce costs by incorporating 


efficiencies in school site design; and 


(v) Recommendations regarding the use of cost-effective and 


efficient reusable plans. 


(f) The Committee shall issue regular reports of the results of its activities.  


The Committee must issue at least one report each year. 


 


9.2 Construction of Agenda.  The superintendent or his designee, in cooperation 


with the Chair of the Committee, shall prepare an agenda for each regular 


meeting.  Any committee member may contact the Superintendent or the 


Chair and request any item directly related to Committee business be 


placed on the agenda no later than five week days prior to the legally 


required public posting of the agenda.  


(a) The superintendent and the chair shall jointly determine if the item is or 


is not a matter directly related to Committee business. 


(b) The Committee may place limitations on the total time to be devoted to 


the matter at any meeting, and may limit the time allowed for any one 


person to speak on the matter at the meeting. 


(c) This provision does not prevent the board from taking testimony at 


regular meetings on matters which are not on the agenda which a 


member of the public may wish to bring before the Committee, but the 


Committee may take no action on such matters at that meeting. 


 


9.3 Brown Act Compliance: Public Records. 


 


(a) Regular meeting dates, time, and place shall be established by the 


Committee and published/posted in accordance with the Ralph M. Brown 


Act (being Government  Sections 54950 et seq.) and applicable District 


posting procedures.  All Committee proceedings shall be open to the public 


and shall be subject to the provisions of the Ralph M. Brown Act.  The 
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Committee may adopt rules and regulations guidelines or similar 


procedures as may be necessary or desirable in order to comply with the 


requirements of the Ralph  M. Brown Act. 


(d) All documents received by the Committee, Committee minutes and 


reports issued by the Committee shall be a matter of public record. 


 


X.  Technical and Administrative Support. 


 


10.1 Statutory Requirement.   The Board of the District, without any use of 


Bond funds, shall provide the Committee with: 


(a) Any necessary technical assistance and administrative assistance in 


furtherance of the Committee’s purpose; and 


(b) Sufficient resources to publicize the conclusions of the Committee 


(including establishing, operating and updating the Committee Internet 


Website). 


 


10.2 Administrative Support.  Administrative support provided by District staff 


to the Committee shall include all of the following: 


(a) Preparing, mailing and posting agendas for meetings of the Committee 


in compliance with the Ralph M. Brown Act; 


(b) Preparing and submitting documents (including agenda materials) to the 


Committee members and to members of the public in compliance with 


the Ralph M. Brown Act; 


(c) Arranging for meeting locations and preparing meeting facilities for 


scheduled meetings of the Committee; 


(d) The taking, transcribing, providing and maintaining of minutes of the 


Committee meetings which minutes shall, at a minimum, include an 


identification of all Committee members present and absent at any 


meeting of the Committee and a statement of the vote on each issue of 


business directed, determined or set out by the Committee; and 


(e) Maintaining Committee records and responding to public records act 


requests directed to the Committee which public records act requests 


and responses shall be handled according to the same procedures as are 


applicable to the District under its public records act policy. 


 


District staff shall provide the following technical support to the 


Committee: 


(a) Arranging tours and inspections of school facilities and grounds as may 


be reasonably scheduled by the Committee as set forth in Section 9.1(c) 


above. 


(b) Providing audits, and written reports as provided for in Section 9.1 


above, and providing, operating, maintaining and updating the 


Committee Internet Website as set forth in Section 10.3, hereof. 
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(c) The District shall, in compliance with Section 10.1 hereof, provide 


sufficient administrative support and technical resources to conform 


with the directives and requirements set forth in the Law and within this 


Policy and Regulations.  In covering such costs, the District shall cover 


such costs as are reasonably necessary or required under California law 


and this Policy and Regulations in furtherance of the Committee’s 


express purpose.  In the event of a question relating to whether an 


expense of the Committee is reasonably necessary, such determination 


shall lie within the purview of the Superintendent of the District, who 


shall have the responsibility to provide a final determination on 


approval of such cost(s). 


 


10.3 Committee Internet Website  Education Code Section 15280(b) requires 


that certain documents relating to the Committee be made available on an 


Internet Website maintained by the District.  The cost to operate, maintain 


and update the Committee Internet Website shall be the responsibility of 


the District.  The Committee Internet Website may be included within an 


existing Website operated by the District or may be operated separately.  


The following documents and information shall appear on the Committee 


Internet Website and shall be updated from time to time: 


(a) Minutes of Committee meetings; 


(b) Reports issued by the Committee; and 


(c) Documents received by the Committee. 


 


10.4 Presentation of Reports.   Reports, including the annual report of the 


Committee, and recommendations of the Committee shall be presented to 


the Board.  Committee recommendations for specific actions shall be 


forwarded to the Board and such District staff members as such 


recommendations shall concern. 


 


 


XI. Disbanding of Committee;  Records. 


 


11.1 The Committee shall be disbanded at the end of the fiscal year in which: 


(a) All Proposition 39 bond proceeds and earnings thereon have been 


expended; 


(b) The Committee has issued its final annual report as required under 


Section 9.1(f) above; and 


(c) The Committee has completed and conducted its final meeting which 


shall be scheduled after notice of 11.1(a) hereof occurs. 


 


11.2 In the event that the Committee is disbanded and the Districts succeeds in a 


later bond election where the provisions of Proposition 39 and the Law are 
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applicable, the Board may, depending upon the passage of time, either 


reconstitute the last seated Committee or appoint new Committee members.  


Such determination shall be in the sole and absolute discretion of the 


Board. 


 


11.3 All records of the Committee shall be kept by the District (pursuant to its 


records retention policy)  for a period of at least two (2) years after the 


disbanding of the Committee as provided for herein. 


 


XII. Amendment of Policy and Regulations. 


 


12.1 The Policy and Regulations set forth herein shall be subject to such later 


and further amendments and modifications by the Board as may be required 


by State law or may be reasonably necessary in fulfilling the purpose of the 


Committee or in the efficient administering of the business of the 


Committee. 


 


XIII. POWERS RESERVED TO THE GOVERNING BOARD 


 


13.1 In recognition of the fact that the Committee is charged with overseeing the 


expenditure of bond proceeds for approved bond projects: 


(b) Projects financed through the State of California, developer fees,                


redevelopment tax increment, certificates of participation, CFD Bonds, 


the general fund or the sale of surplus property without bond proceeds 


shall be outside the authority of the Committee. 


(c) The establishment of priorities and order of construction for the bond 


projects shall be made by the Governing Board of the District at its sole 


discretion. 


(d) The selection of architects, engineers, soils engineers, construction 


managers, project managers, CEQA consultants and such other 


professional service firms as are required to complete the project based 


on District criteria established by the Board is at its sole discretion. 


(e) The approval of the design for each project including exterior materials, 


paint color, interior finishes, site plan and construction methods 


(modular vs. permanent) by the Board is at its sole discretion and the 


Board shall report to the Committee on any cost saving techniques 


considered or adopted by the Board. 


(f) The selection of independent audit firm(s), performance audit 


consultants and such other consultants as are necessary to support the 


activities of the Committee shall be the responsibility of the Governing 


Board 
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(g) The approval of an annual budget for the Committee that is sufficient to 


carry out the activities set forth in Proposition 39 and included herein 


shall be the responsibility of the Governing Board. 


(h) The allocation of State School Building Program grant funds to projects 


in the order and in an amount determined by the Board is at its sole 


discretion. 


(i) The adoption of a plan for publicizing the activities of the Committee 


and the determination as to whether a mailer, a newspaper notice or 


website materials would best suit the distribution of the Committee’s 


findings and recommendations is at the sole discretion of the Governing 


Board. 


(j) The amendment or modification of the Procedures, Policies & 


Guidelines for the Committee as provided herein shall be the 


responsibility of the Governing Board, subject to the legal requirements 


of Proposition 39.  


(k) The appointment or reappointment of qualified applicants to serve on 


the Committee, subject to legal limitations, and based on criteria 


adopted by the Governing Board is at its sole discretion as part of 


carrying out the Board’s function under Proposition 39. 


(l) Amendment of Policy and Regulations. 


 


 


 


 


Drafted 8/19/11 


Approved 8/26/11 
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